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1 Report Summary

This report indicates the progress of each EIS awardee’s BSS Functional Testing. The report includes the acceptance date of
each EIS awardee’s final BSS Verification Test Plan and mandated testing completion dates in accordance with the EIS
contract. Each EIS awardee must complete BSS Functional Testing no later than twelve (12) months after acceptance of their
final BSS Verification Test Plan.

2 Vendor BSS Functional Testing Summary

Vendor testing percent completion reflects vendor progress based on 12-month requirement to complete BSS testing.
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3 Vendor BSS Functional Testing Required Completion Dates
AT&T BT FEDERAL CORE GRANITE
Test Plan Acceptance Date 10/03/2017 11/28/2017 10/23/2017 10/26/2017
Testing Start Date 10/10/2017 02/02/2018 02/01/2018 03/16/2018
Required Completion Date 10/02/2018 11/27/2018 10/22/2018 10/25/2018

CENTURY VERIZON

LINK METTEL MICROTECH FEDERAL

Test Plan 11/02/2017 10/26/2017 10/20/2017 11/06/2017 10/27/2017
Acceptance Date

Testing Start Date 01/22/2018 11/08/2017 11/14/2017 4/18/2018 11/17/2017

Requlreq 11/01/2018 10/25/2018 10/19/2018 11/05/2018 10/26/2018
Completion Date




